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PROJECTS MANAGED BY INFRASTRUCTURE PROGRAM:  Senior Engineer ‐ Veronica High, PE

1  NORTHSHORE LAKE DAM                                                  
CIP: Lake Preservation  $4,091,722 B ‐ David Cox Veronica High

99% C 05/20/15 08/14/13 07/14/13 12/29/13 03/18/14 Centurion 
Construction

11/30/16

2  LOWER LONGVIEW LAKE Dam and Spillway Rehabilitation                                                      
Location:   Albemarle Avenue                                               

CIP: Lake Preservation (FY 15 
construction budget estimate) $3,400,000 C ‐ Corey Branch Gilles Bellot 0% C

8/28/2013  
9/22/14          
3‐26‐15

09/30/14 06/30/16 07/18/16 11/15/16
D.H . Griffin 

Infrastructure LLC 10/30/17

3  LOWER LONGVIEW LAKE DREDGING Design
CIP: Lake Preservation  $47,740 C ‐ Corey Branch Gilles Bellot 75% D

9/22/2014 
10/7/15 07/01/16 07/01/16 N/A 06/22/16 Brown and Caldwell 11/30/16

4  LOWER LONGVIEW LAKE DREDGING CIP: Improvement $300,000 C ‐ Corey Branch Gilles Bellot 0% C N/A 07/01/16 07/01/16 N/A N/A N/A 08/30/17

5  LOWER LONGVIEW LAKE STREAM STABILIZATION CIP: Stream Repairs $255,893 C ‐ Corey Branch Todd Rall 2% D NA 02/01/17 09/15/16 02/01/17 05/01/17 Brown and Caldwell 08/01/17

6  SWIFT DRIVE SYSTEM  / PINEVIEW DRIVE  Drainage System Improvements    (SIMMONS 
BRANCH PH II)

CIP: Culvert Upgrades $4,200,000 D ‐ Kay Crowder David Kiker 95% D
2/28/2007  

4/2/08  12/9/09 06/20/17 06/20/17 07/20/17 09/01/17 Dewberry & Davis 12/01/18

7  BROCKTON DRIVE LAKE (Phase I ‐ Upper Lake/Stream Restoration) CIP: Lake Preservation  (FY 15 
construction budget) $1,538,615 B ‐ David Cox

Sheila Thomas‐Ambat 0% C 10/15/2008  
5/18/2010 Feb 

2013

08/01/16 08/01/16 08/09/16 12/06/16 Carolina Civil Works 07/30/17

8  BROCKTON DRIVE LAKE (Phase II ‐ Lower Lake/RCC Dam)
CIP: Lake Preservation  $2,850,000 B ‐ David Cox

Sheila Thomas‐Ambat 95% D 10/15/2008  
5/18/2010       Feb 

2013

03/31/17 08/01/16 06/30/17 09/30/17 CDM Smith 07/15/18

9  LAUREL HILLS RD LAKE DAM AND SPILLWAY REHABILITATION                                                
CIP: Lake Preservation  $2,700,000 E ‐ Bonner Gaylord Carrie Mitchell 95%

D 12/11/2014 
7/27/2015 
3/31/2016

01/01/17 01/30/17 02/15/17 04/15/17 AMEC 01/30/18

10  INDUSTRIAL DR / WALKER AUTO Drainage System Improvements CIP: Storm Drainage System 
Replacement (FY 15 construction 

budget estimate)
$210,000 E ‐ Bonner Gaylord Gilles Bellot 100% C N/A 5/30/2014 3/15/2016 12/3/2015 02/18/16

M T Murphy 
Construction, Inc. 6/24/2016

11  ALEXANDER ROAD AND MCCARTHY STREET ‐ Drainage System Replacement CIP: Storm Drainage System 
Replacement $150,000 E ‐ Bonner Gaylord Gilles Bellot 100% D N/A 5/30/2014 N/A Fall 2016 1st Quarter 2017 Ward Consulting 2nd Quarter 2017

12  LOWER AUDUBON DR, KNIGHTS WAY  and MINOR STREAM STABILIZATION 
DOWNSTREAM OF KNIGHTS WAY (PHASE IV)

CIP: Culvert Upgrades and Local 
Stream Stabilization $1,400,000 A ‐ Dickie Thompson

Sheila Thomas‐Ambat 90% D 8/25/2011; Spring 
2014

3/30/2017 4/30/2017 6/1/2017 9/1/2017 Brown and Caldwell 7/30/2018

13  RAINWOOD LN/UPPER AUDOBON DR/WAGRAM COURT and MAJOR STREAM 
STABILIZATION  (PHASE V)  

CIP: Storm Drainage System 
Upgrade (FY18 construction 
budget estimate $2.5M)

$2,200,000 A ‐ Dickie Thompson Carrie Mitchell
65% D 8/25/2011; Spring 

2014
8/30/2017 10/1/2017 11/1/2017 1/1/2018 Brown and Caldwell 10/30/2018

14  BRENTWOOD TODAY Stream/Wetland Restoration                                                         CIP: Stream/Wetland  $850,000 B‐ David Cox Carrie Mitchell 70% D  5/25/16 12/30/16 01/30/17 02/01/17 03/01/17 HDR 06/30/17

15  LAUREL HILLS  WATERSHED STUDY ‐ CONCEPTUAL DESIGN OF DRAINAGE AND WATER 
QUALITY IMPROVEMENTS

CIP: Sub‐Watershed 
Study/Concept Design (FY17 bgt 

$525K C)
$200,000 E ‐ Bonner Gaylord

Todd Rall 100% S 1/9/2014
12/11/2014
 7/13/2015

N/A N/A N/A N/A Hazen and Sawyer 8/31/2016

16  LOWER DURANT DAM/SPILLWAY INVESTIGATION/CONCEPTUAL DESIGN CIP: Lake Preservation (FY17 
$750K) $30,000 A ‐ Richard Thompson Gilles Bellot 0% D TBD 1/31/2017 N/A 2/13/2017 10/15/2016 Schnabel 8/31/2017

17  W. DREWRY LANE CULVERT REPLACEMENT AND STREAM STABILIZATION   CIP: Permanent Culvert 
Replacement and Stream 

Stabilization (FY 17 construction 
budget $675K)

$1,150,000 E ‐ Bonner Gaylord Carrie Mitchell 95% D 4/17/2014; 
8/5/14 on‐site

12/31/2016 1/31/2017 1/31/2016 3/1/2016 ARCADIS 7/1/2017

18  WESTERN NORTH RIDGE ‐‐GRIST MILL ROAD CULVERT and DOWNSTREAM STREAM 
STABILIZATION  (Phase I)                                        

CIP: Storm Drainage System 
Upgrade (FY18 construction 

budget $2.3 M)
$2,000,000 A ‐ Dickie Thompson Gilles Bellot 60% D 5/31/2012 6/30/2017 9/30/2017 12/30/2017 3/30/2018 Dewberry & Davis 3/30/2019

19  WESTERN NORTH RIDGE ‐‐ HARPS MILL DRAINAGE/NW DRAINAGE/TANBARK WAY 
DRAINAGE  (Phase II)                                        

CIP: Storm Drainage System 
Upgrade (FY19, $1.3M)

$1,400,000 A ‐ Dickie Thompson Gilles Bellot 60% D 5/31/2012 6/30/2018 9/30/2018 12/30/2018 3/30/2019 Dewberry & Davis 3/30/2020

20  SIERRA DRIVE STORMWATER IMPROVEMENTS CIP: Storm Drainage System 
Replacement (FY 18 construction 

budget $1 M)
$950,000 D ‐ Kay Crowder Gilles Bellot 0% D 7/1/2013 1/30/2017 9/30/2016 N/A 4/15/2016 USI, Inc. 1/30/2017
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21  BEECHWOOD/CYPRESS DRAINAGE IMPROVEMENTS
CIP: Sub‐Watershed Study 

Complete (Design budget FY16  
&Cons. budget FY17 $3 M)

$3,799,500 A ‐ Dickie Thompson David Kiker 25% D 9/29/2016 6/21/2017 10/9/2017 11/9/2017 4/8/2016 ParsonsB 1/15/2018

22  SWANN STREET DRAINAGE IMPROVEMENTS ‐ PHASE 1 CIP: Storm Drainage System 
Upgrade (Design budget FY 16 & 
Construction budget FY19 $1.7 M 

& FY20 $1.75 M)

$4,295,700 E ‐ Bonner Gaylord David Kiker 70% D 7/20/2016 10/27/2017 7/17/2017 11/27/2017 1/2/2018 WK Dickson TBD

23  CHURCHILL ROAD  CULVERT  (Beaverdam Phase II)        CIP: Culvert Upgrades (FY 19 
$680K )

$1,340,000 E ‐ Bonner Gaylord David Kiker 95% D 9/1/2007 TBD TBD TBD TBD Woolpert TBD

24  RAMBLEWOOD DRIVE DRAINAGE STUDY

CIP: Storm Drainage System 
Upgrade

$268,599 E ‐ Bonner Gaylord David Kiker 0% S 1/15/2016 4/30/2017 TBD TBD TBD WK Dickson TBD

25  WHITE OAK LAKE   

CIP: Lake Preservation  (FY17 
$3M) $2,835,000 D ‐ Kay Crowder David Kiker 75% S 3/17/2017 11/17/2017 1/17/2018 4/17/2018 TBD Dewberry TBD

26  ALAMANCE RD 3611‐13   CIP:  repair of failed pipe in ROW, 
additon of new inlets and outlet 

structure.
$200,000 E ‐ Bonner Gaylord Todd Rall 0% C NA 5/31/2016 7/1/2016 8/1/2016 antic. 10/30/2016 Pipeline Utilities Est. 6/30/2017

27  LAKE DAM RD BRIDGE REPLACEMENT
CIP: Funded by Transportation 

Planning; managed by Stormwater TBD D ‐ Kay Crowder Gilles Bellot 85% D N/A 12/31/2016 1/1/2017 2/1/2017 4/15/2017 Dewberry 12/31/2017

$42,662,769

PROJECTS MANAGED BY WATER QUALITY PROGRAM:  Senior Engineer ‐ Kevin Boyer, PE

28  COWPER DR PARK STREAM STABILIZATION                                                                                 

CIP: Stream Enhancement $150,000 D ‐ Kay Crowder

TBD 0% D TBD On hold TBD TBD TBD TBD TBD

29  Rosengarten Stream Restoration CIP: Stream restoration $500,000 D ‐ Kay Crowder Kevin Boyer 70% D 3/19/2015 8/1/2017 N/A 10/1/2017 N/A Kimley‐Horn 7/1/2018

30  Low Impact Development (LID) / Green Infrastructure (GI) Study
CIP: Special Study $568,000 Citywide

Kevin Boyer 95% S 11/12/2014
12/10/2014

N/A N/A N/A N/A Tetra Tech TBD

31  DEVEREUX MEADOWS STREAM RESTORATION
CIP: Stream Restoration $150,000 C ‐ Corey Branch

Kevin Boyer 0% D TBD Fall 2018 N/A Fall 2018 Winter 2018‐2019 TBD Fall 2019

32  Wooten Meadow Stream Restoration and Wetlands
CIP: Stream Restoration $100,000 E ‐ Bonner Gaylord

Kevin Boyer 0% D TBD Late 2017 NA Spring 2018 Fall 2018 TBD Spring 2019

33  Sawmill Road CIP: Stream Enhancement $350,000 A ‐ Dickie Thompson Robert Kirkpatrick 100% D 9/30/2013 7/30/2015 7/31/2015 1/5/2016 3/24/2016 AECOM 6/30/2016

STORMWATER QUALITY COST SHARE PROJECTS

34  Joyner Elementary School        2300 Lowden Street Water Quality Cost Share: 
Bioretention 

$28,575 E ‐ Bonner Gaylord Brad Stuart 95% C N/A N/A N/A N/A N/A Meriwether 
Fentress/ S&EC

TBD

35  Deborah Hart‐Serafini                  2909 Oneida Ct. Water Quality Cost Share: Cistern $4,043 C ‐ Corey Branch Brad Stuart 50% C N/A N/A N/A N/A N/A Design By Owner Nov‐16

36  Bill Barlow                                  2124 Fallon Oaks Court  Water Quality Cost Share: Cistern $3,450 E ‐ Bonner Gaylord Brad Stuart 75% D N/A N/A N/A N/A N/A Design By Owner TBD

37  Adam Chasen                             827 E Hargett St Water Quality Cost Share: Cistern $2,950 C ‐ Corey Branch Brad Stuart 50% C N/A N/A N/A N/A N/A Design By Owner TBD

38  Tonya Williams                           2705 Talbot Ct West Water Quality Cost Share: 
Permeable Pavement

$16,425 C ‐ Corey Branch Brad Stuart 95% C N/A N/A N/A N/A N/A Design By Owner TBD
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39  Raleigh Union Station                510 W Martin St  Water Quality Cost Share: 
Multiple BMPs

$290,000 D‐ Kay Crowder
Brad Stuart 0% C N/A N/A N/A N/A N/A Mulkey TBD

40  Steven Dawson                          2405 Fairview Road 
Water Quality Cost Share: Cistern $17,224 D‐ Kay Crowder Lory Willard

0% C N/A N/A N/A N/A N/A Design By Owner TBD

41  David Plotner and Julia Gessula       1201 Watauga St Water Quality Cost Share: Cistern $11,383 C ‐ Corey Branch Lory Willard 0% C N/A N/A N/A N/A N/A Design by Owner TBD

42  Raleigh City Farm                       213 East Franklin St
Water Quality Cost Share: Cistern $51,870 C ‐ Corey Branch

Brad Stuart 99% C N/A N/A N/A N/A N/A Design By Owner TBD

$2,243,920

PROJECTS MANAGED BY DRAINAGE ASSISTANCE PROGRAM:  Senior Engineer ‐ Chris Stanley, PE

DRAINAGE PETITION PROJECTS (FY17 $1,250 K & approp. $206K 
for pre. Cost shares)

43  7317/7321 Laketree Dr.
DA: Severe Erosion $27,000 A ‐ Dickie Thompson Susan Locklear

0% C
N/A N/A N/A

McQueen 
Construction February 2017

44  Courtland Drive/Mordecai Drive DA: Storm Drainage System 
Upgrade $220,000 C ‐ Corey Branch

Dale Hyatt 65% D
N/A

Dec.2016 Jan. 2017 Feb. 2017 TBD TBD Apr.2017

45  3612 and 3700 Swift Drive
DA: Severe Erosion $159,700 D ‐ Kay Crowder

Susan/Dave Kiker 100% D
N/A

11/14/2017
N/A

Jan. 2017 04/14/17 TBD 06/01/18

46  6901 Slade Hill
DA: Severe Erosion $89,900 A ‐ Dickie Thompson

Dale Hyatt 50% D
N/A

Jan.2017
N/A

TBD TBD WSP Sells TBD

47  2101 Carthage Circle
DA: Severe Erosion $25,500 B ‐ David Cox

Susan Locklear 0% C
N/A

In‐House
N/A

N/A N/A In‐House TBD

48  5700/5701/5705//5709 Setter Circle
DA: Severe Erosion $126,400 A ‐ Dickie Thompson

Dale Hyatt 5% C
N/A

7/1/2015
N/A

On‐Call A N/A White Oak Est. Nov 2016

49  1721 Hunting Ridge Rd
DA: Severe Erosion $16,700 A ‐ Dickie Thompson

Robert Kirkpatrick 0% C
N/A

Complate
N/A

On‐Call A N/A White Oak Est. Nov 2016

50  805/809 Macon Place and 744 Catawba Street DA: Storm Drainage System 
Upgrade $132,600 A ‐ Dickie Thompson

Robert Kirkpatrick 0% C
N/A

12/1/2014
N/A

On‐Call A N/A White Oak Est. Jan 2017

51‐a 1209/1213 Moultrie Court and 7320 Chicora Court DA: Storm Drainage System 
Upgrade $67,300 A ‐ Dickie Thompson

Robert Kirkpatrick 0% C
N/A

12/1/2014
N/A

On‐Call A N/A White Oak Est. Jan 2017

51‐b 7316 Chicora Court
DA: Severe Erosion $61,200 A ‐ Dickie Thompson

Robert Kirkpatrick 0% C
N/A

12/1/2014
N/A

On‐Call A N/A White Oak Est. Jan 2017

52  1904/1908/1912 Lodestar Drive
DA: Structural Flooding $154,800 A ‐ Dickie Thompson

Dale Hyatt 99% D
N/A

11/1/2015
N/A

On‐Call A N/A White Oak Est. Nov 2016

53  400 Rosehaven Dr.
DA: Severe Erosion $56,700 A ‐ Dickie Thompson Robert Kirkpatrick

0% D
N/A In‐House N/A

On‐Call A N/A
White Oak

Est. Feb 2017

54  1500 and 1600 Block of Oakland Hills Way
DA: Severe Erosion $232,100 C ‐ Corey Branch

Dale Hyatt 90% D
N/A

1/1/2017
N/A

On‐Call A N/A White Oak Est Mar 2017

55  5027 Wickham Road
DA: Severe Erosion $38,700 D ‐ Kay Crowder Veronica Barrett

20% D
N/A In‐House N/A

On‐Call A N/A
White Oak Est. Dec 2016

56  5009 Wickham Road DA: Storm Drainage System 
Upgrade $40,500 D ‐ Kay Crowder Veronica Barrett

90% D
N/A In‐House N/A

On‐Call A N/A
White Oak Est. Dec 2016

57  2208 Basil Drive
DA: Structural Flooding $27,000 A ‐ Dickie Thompson

Dale Hyatt 60% D
N/A

10/1/2016
N/A

On‐Call A N/A White Oak Est. Nov 2016

58  1906 Aurora Drive
DA: Severe Erosion $72,000 A ‐ Dickie Thompson

Robert Kirkpatrick 0% C
N/A

12/1/2014
N/A

On‐Call A N/A White Oak Est. Nov 2016

59  4829 North Hills Dr.
DA: Severe Erosion $19,600 A ‐ Dickie Thompson Dale Hyatt

65% D
N/A 6/30/2016 N/A

On‐Call A N/A
White Oak Late Winter 2017

60  6613/6617 Mafolie Court DA: Storm Drainage System 
Upgrade $142,600 E ‐ Bonner Gaylord

Robert Kirkpatrick 0% C
N/A

12/1/2014
N/A

On‐Call A N/A White Oak Est June 2017

61  500 Brent Rd.
DA: Severe Erosion $65,300 D ‐ Kay Crowder Dale Hyatt

35% D
N/A

1/1/2017
N/A

On‐Call A N/A WSP Est Mar 2017

62  1535 Caraleigh Mill Court
DA: Severe Erosion $8,400 D ‐ Kay Crowder Robert Kirkpatrick

65% D
N/A 12/30/2016 N/A

On‐Call A N/A
Ward Consulting

Est Mar 2017

63  6818 Valley Lake
DA: Severe Erosion $43,000 A ‐ Dickie Thompson

Robert Kirkpatrick 0% D
N/A

6/30/2017
N/A

On‐Call A N/A TBD Est Dec 2017
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64  7424 Deer Track Drive
DA: Severe Erosion $44,400 A ‐ Dickie Thompson Robert Kirkpatrick

65% D
N/A 12/30/2016 N/A

On‐Call A N/A
Ward Consulting

Est May 2017

65  9613 Waterwood Court
DA: Severe Erosion $13,000 A ‐ Dickie Thompson Robert Kirkpatrick

0% D
N/A In‐House N/A

On‐Call A N/A
In‐House Late Spring 2017

66  1806 Midwood Drive
DA: Severe Erosion $24,500 C ‐ Corey Branch Susan Locklear

0% D
N/A In‐House N/A

On‐Call A N/A
In‐House May 2017

67  6100, 6101 Crestdale Circle and 6108 Valleyfield Circle
DA: Severe Erosion $250,000 A ‐ Dickie Thompson Robert Kirkpatrick

0% D
N/A

Hold
N/A

On‐Call A N/A TBD Late Spring 2017

68  6213/6215 Chapel Hill Rd DA: Storm Drainage System 
Upgrade $47,200 D ‐ Kay Crowder

Robert Kirkpatrick 95% C
N/A

12/1/2014
N/A

On‐Call B N/A Carolina Civil Works Est. Nov 2016

69  4521, 4523 Revere Drive and 4520 Six Forks Rd. DA: Storm Drainage System 
Upgrade $74,200 A ‐ Dickie Thompson Todd Rall

75% C
N/A

Complete
N/A

On‐Call B 10/1/2016 Carolina Civil Works Nov.2016

70  5005/5009/5011 Rembert Drive
DA: Structural Flooding $79,000 E ‐ Bonner Gaylord

Dale Hyatt 99% D
N/A

Complete
12/1/2016

On‐Call B N/A Carolina Civil Works Est Jan 2017

71  609 Northclift Dr.
DA: Severe Erosion $15,500 A ‐ Dickie Thompson Susan Locklear

0% C
N/A In‐House N/A

On‐Call B N/A
Carolina Civil Works February 2016

72  2925 Pinehurst Dr./3412 Astro Court
DA: Structural Flooding $225,000 B ‐ David Cox Dale Hyatt

65% D
N/A

12/1/2016
1/1/2017

On‐Call B N/A Carolina Civil Works Est Dec 2016

73  901 E. Davie St.
DA: Structural Flooding $140,000 C ‐ Corey Branch Dale Hyatt

90% D
N/A

12/1/2016
1/1/2017

On‐Call B N/A Carolina Civil Works Est Jan 2017

74  2925 Rainford Court
DA: Structural Flooding $50,000 D ‐ Kay Crowder

Dale Hyatt 25% D
N/A

1/1/2017 2/1/2017 On‐Call B N/A Carolina Civil Works Est Feb 2017

75  3712/3716 Baugh Street
DA: Structural Flooding $62,000 B ‐ David Cox

Dale Hyatt 90% D
N/A

2/1/2017
N/A

On‐Call B N/A Carolina Civil Works Est Mar 2017

76  301 Glen Valley Dr.
DA: Severe Erosion $86,000 A ‐ Dickie Thompson

Robert Kirkpatrick 25% D
N/A

12/30/2016
N/A

On‐Call B N/A Carolina Civil Works Est. May 2017

77  1503 Doughton Street
DA: Severe Erosion $6,400 E ‐ Bonner Gaylord

Dale Hyatt 0% D
N/A In‐House N/A

On‐Call B N/A
TBD Est Jan 2017

78  309/313/317 Gary Street
DA: Severe Erosion $33,500 D ‐ Kay Crowder

Todd Rall 90% D
N/A 12/1/2016

On‐Call B N/A
Hazen and Sawyer Early Summer '17

79  12300/12304 Mabry Mill Street
DA: Channel Improvement $91,100 B ‐ David Cox

Robert Kirkpatrick 0% C
N/A

12/1/2014
N/A

On‐Call B N/A Carolina Civil Works Est. May 2017

80  6425/6429 Belle Crest Dr.; 6500 Valley Estates Dr. DA: Storm Drainage System 
Upgrade $56,800 A ‐ Dickie Thompson Todd Rall

90% D
N/A Dec‐16 N/A

On‐Call B N/A
TBD Late Spring '17

81  1209 Williamson Drive
DA: Severe Erosion $120,000 D ‐ Kay Crowder

Susan Locklear 0% D
N/A

Mar.2016 TBD On‐Call B N/A TBD August 2017

82  Spring Drive DA: Storm Drainage System 
Upgrade $350,000 E ‐ Bonner Gaylord

Dale Hyatt 0% D
N/A

5/1/2017 6/1/2017 On‐Call B N/A TBD Est Aug 2017

83  2119 Tudor Place
DA: Severe Erosion $20,500 C ‐ Corey Branch Robert Kirkpatrick

0% D
N/A PENDING N/A PENDING PENDING TBD PENDING

84  3304/3308 Heritage Place
DA: Severe Erosion $14,000 B ‐ David Cox Susan Locklear

0% D
N/A PENDING N/A PENDING PENDING TBD PENDING

85  6704 Rainwater Road
DA: Stream Enhancement $134,000 A ‐ Dickie Thompson

Dale Hyatt 30% D PROJECT INACTIVE/ON‐HOLD INDEFINITELY

86  122 St. Mary's St. DA: Storm Drainage System 
Upgrade $24,500 D ‐ Kay Crowder Dale Hyatt

0% C PROJECT INACTIVE/ON‐HOLD INDEFINITELY

87  2109/2113/2117 Longwood Drive & 5803 Lead Mine Road
DA: Severe Erosion $26,100 A ‐ Dickie Thompson Robert Kirkpatrick

0% D PROJECT INACTIVE/ON‐HOLD INDEFINITELY

88  609 West South Street
DA: Severe Erosion $59,400 D ‐ Kay Crowder

Chris Stanley 0% D PROJECT INACTIVE/ON‐HOLD INDEFINITELY

89  7057 Jeffrey's Creek Ln DA: Storm Drainage System 
Upgrade $15,800 B ‐ David Cox

Robert Kirkpatrick 90% D PROJECT INACTIVE/ON‐HOLD INDEFINITELY

90  2816 Basswood Drive
DA: Stream Enhancement $1,000 C ‐ Corey Branch

Chris Stanley 50% D PROJECT INACTIVE/ON‐HOLD INDEFINITELY

91  215 Wilmot Drive DA: Storm Drainage System 
Upgrade $53,800 D‐ Kay Crowder

Robert Kirkpatrick 10% D PROJECT INACTIVE/ON‐HOLD INDEFINITELY

92  6105 Battleford Drive
DA: Severe Erosion $5,500 E ‐ Bonner Gaylord Robert Kirkpatrick

5% D PROJECT INACTIVE/ON‐HOLD INDEFINITELY

93  101/105 Idlewild Avenue
DA: Severe Erosion $40,900 C ‐ Corey Branch

Susan Locklear 0% D PROJECT INACTIVE/ON‐HOLD INDEFINITELY
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94  7313/7317 Beaverwood Drive
DA: Severe Erosion $119,300 B ‐  David Cox

Susan Locklear 100% D PROJECT INACTIVE/ON‐HOLD INDEFINITELY

95  2621 South Saunders St DA: Storm Drainage System 
Upgrade

$66,000 D ‐ Kay Crowder Chris Stanley 0% C PROJECT INACTIVE/ON‐HOLD INDEFINITELY

SW MAINTENANCE / REPAIR PROJECTS 
$500K annually

96  Crabtree Blvd at Pigeon House/Capital Blvd ‐ Culvert Repairs/Rehab CIP: Maintenance repair project 
(FY16)

$275,000 C ‐ Corey Branch Susan Locklear 0% C N/A May 2016 active 4/29/2016 Narron Spring 2017

97  Scotland Street Culvert ‐ Repairs/Rehab CIP: Maintenance repair project 
(FY17 $100K& FY18 $500K) TBD E ‐ Bonner Gaylord

Susan Locklear 50% D N/A November 2016 pending November 2016 PENDING Wetherill Summer 2017

98  Donna Road
CIP: Maintenance repair project  TBD B ‐  David Cox

Susan Locklear 50% D N/A December 2016 pending January 2017 Freese & Nichols Spring 2017

99  Alexander/White Oak
CIP: Emergency system repair $425,000 E ‐ Bonner Gaylord

Susan Locklear 70% C N/A N/A N/A N/A Narron November 2016

100  Schaub Street Endwall Repair
CIP: Maintenance repair project  TBD D ‐ Kay Crowder

Susan Locklear 50% D N/A December 2016 pending January 2017 Freese & Nichols Spring 2017

101  Blenheim Dr. ‐ Culvert/Headwall Rehab CIP: Emergency Culvert Repair $360,000 E ‐ Bonner Gaylord Susan Locklear 90% D N/A May 2016 active June 2016 Dewberry Spring 2017

$5,236,400

PROJECTS MANAGED BY DEVELOPMENT & INSPECTIONS PROGRAM:  Senior Engineer ‐ Ben Brown, 
PE

102  1801 Capital Blvd Acquisition (former Dunkin Donuts) CIP: Removal of one buildings 
from the floodplain

$321,301 C ‐ Corey Branch Ben Brown  50% C N/A Demo Pending N/A 4/22/2016 10/27/2016 Janezic, LLC Winter 2017

103  1625 Capital Blvd. ‐ Capital Inn CIP: Removal of three buildings 
from the floodplain

$1,378,317 C ‐ Corey Branch Ben Brown  50% C N/A Demo Pending N/A 4/22/2016 10/27/2016 Janezic, LLC Winter 2017

104  Single Family Residential Flood Hazard Mitigation CIP removal of 9 SFD's throughout 
the City

Multiple Ben Brown  10% D N/A Prelim meetings 
TBD

N/A TBD TBD 01/01/18

$1,699,618
Stomwater Projects Total  $51,842,707
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